~ ‘. Sacramento County Urban Runoff Diazinon and Chlorpyrlfos Toxicity Control Program

On June 23, 1999 a draft Task Order No. 2 was submitted to CALFED and NFWF. Tasks 2 and 3 in the Recipient Agreement have been combined
into this one Task Order.
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Budget year: 1999
* Applicant: City of Sacramento Statement Quarter: 3
CALFED Project Number: 97-N01 ’
- City Agreement Number: 98-124
Total Estimated Cost: $663,500
s Funding from Federal Bay-Delta Ac  $663,500
In-Kind Services: ' $193,000
Professional Staff ($70/hr) $116,200
Technician Staff ($30/hr) $35,200
Laboratory Staff ($60/hr) $17,100 .
Consultant Contractor ($100/hr) $24,500 .
ELISA ($30/test) $0
Elisa cost being reimbursed by CALFED under materials budget for Task 1.
Total Project Estimated Completion Date: 2.5years - j
(Quarterly Budget) (FY '99 Budget) (Total Budget)
Accrued Accrued Remaining Accrued Balance to
Budget | Expenditures Variance Budget Expenditures Balance |* Budget | Expenditures| Complete  **
Task 1: Water Quality Monitoring - 1.5 years $36,360 $35,154 $122,580 $67,898 $54,682 $184,000 $67,898 $116,102
Schedule: FY '99 through FY '00 .
Percent Work Complete 37%
1. Execute Tomko Contract 0 0 -0 0 0 0
1.4, EMP and QAPP Preparation 0 0 4000 4,198 4,000 4,198
1.0 Execute AquaScience Contract 0 0 0 .0 0 0
1.V.A.  Monthly River Sampling 340 595 1120 820 2,000 . 820
1.V.B.  Storm Runoff Sampling . 223 0 1120 1,455 2,000 1,455
1V.C.  Monthly Runoff Sampling 5380 12,030 17360 14,841 26,000 14,841
1iV.D  Rainfall Sampling 1048 1,254 3220 1,494 5,000 1,494
1iV.E.  Arcade Creek Sampling ~ 11757 14,965 37520 26,313 56,000 26,313
1.IV.F High-Use Site Sampling 773 0 2520] . . 350 4,000 350
1.IV.G. WET Tests 4335 325 13720 1,040 20,000 1,040
1iV.H  Flow Through Bioassay 3500 0 10500 0 15,000 0
1.V. PM and Reporting . 9003 5,985 31500 17,387 50,000 17,387
Task 2: Education and Qutreach Plan - 2.5 years $0 $0 $0 $0 $0 $459,500 $0 $459,500
Schedule: FY '99 through FY '01
Percent Work Complete 0%
See note below.
Task 4: Evaluation of Effects - 1 year $2,000 $2,173 $20,000 $3,673 $16,327 $20,000 $3,673 $16,327
Schedule: FY'99
Percent Work Complete 18%
) 4. Execute Tomko Contract 0 0 0 0 0 0
4.1l SOW for Arcade Creek model 1,000 650 10,000 1,375 8,625 10,000 1,375 8,625
4.0 SOW for Ecological Risk Assessment 1,000 1,523 10,000 2,298 7,702 10,000 2,298 7,702
Total: $38,360 $37,327 $142,580 $71,571 $71,009 $663,500 $71,571 $591,929
Note: .
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